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GENERAL

· Feasibility Study (Scope Description) narrative

· Estimate Basis narrative

· Execution Plan narrative

· Drawing List

· PFD’s

· General Arrangements & Layouts 

1 scHEDULING

· Master Schedule and Milestone Schedule

· Detailed Schedules as available

2 EQUIPMENT

· Equipment List

· Budget / Quotation Pricing Source List

· Typical enquiry packages for various types of equipment

· Selection criteria for chosen equipment cost

3 FIELD MATERIALS

· Layout drawings and typical calculation sheets

· Material take-off sheets (typical)

· Pricing sources and back-up

4 FIELD LABOUR

· Rate build-up

· Productivity assumption calculations

· Source of rates used

5 SUB-CONTRACT

· Sub-contracting plan

· Price sources

6 CONSTRUCTION INDIRECTS

· Inclusions / exclusions

· Pricing sources / assumptions

· Heavy craneage schedule

· Construction Management manning schedule

· Staff costing build-up

7 ENGINEERING & PROCUREMENT / HOME OFFICE COSTS

· Manning schedule

· Staff costing build-up

8 OTHER COSTS

· Basis for dealing with scope alternatives

· Basis for Owner / Company Cost development

· Contingency calculation basis

· Escalation basis and calculations

9 SUMMARY INFORMATION

· Key Quantity Schedule

· Cost summaries by area and labour, material, etc.

· Unit Cost analyses; Total and by Area

· Cost comparisons to other projects, if done
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