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	GENERIC PROJECT DOCUMENTS
	ATDP TE 33

	
	DESIGN CHANGE NOTE
	Issue 1

	
	
	Copyright



	CLIENT:
	PROJECT:

	ATTACHED: SI Nº:                                                   
	CVI Nº:
	CN Nº:

	AREA ESTIMATE Nº:
	

	ORIGINATOR:
	DATE:
	SIGN:
	REVISION:

	AFFECTED DESIGN DOCUMENTS:
	SHEET  _______  OF  _______ 

	DESCRIPTION OF

CHANGE:
	

	[image: image1.png]CHANGE 

REQUESTED BY:


	              NAME                                     SIGNATURE                                  DATE

	EFFECT ON

SCHEDULE:
	

	SCHEDULER TO

SIGN:


	                  SIGNATURE                                                                 DATE

	EFFECT ON COST:
	THIS CHANGE (DIRECT COSTS)
	R

	
PROJECT COST

CONTROLLER TO

SIGN:
	                         SIGNATURE                                                          DATE

	
	BEING A CHANGE ON CONTRACT VALUE:
	R

	
	TOTAL:
	R

	
	PREPARATION OF THIS CHANGE ORDER         (INDIRECT COSTS):
	R

	TICK IN APPROPRIATE BLOCK

· PROCEED WITH WORK

· PROCEED WITH CHANGE WHILE COST & SCHEDULE IMPACT IS BEING 


EVALUATED EVALUATION TO BE COMPLETED WITHIN 2 WEEKS (BCA OR SCA)

· DO NOT PROCEED WITH WORK UNTIL DETAILED EVALUATION OF COST & SCHEDULE 


IMPACT IS APPROVED.

	SIGNING AUTHORITY 
	Signed:  ____________________

          ATD PROJECT LEADER
Date:  _______________
	Signed:  ____________________

CLIENT PROJECT CONTROLLER

Date:  _______________ 



	Signed:  ____________________

CLIENT AREA MANAGER

Date:  _______________  ALL C.N.
	Signed:  ____________________

CLIENT PROJECT MANAGER

Date:  _______________ 
	


AFTER FULL APPROVAL c.c.:

ORIGINAL:  PROJECT DOCUMENT CENTRE
COPIES: ATD COST CONTROLLER, COORDINATING ENGINEER, ORIGINATOR, ATD CONTRACT SERVICES CO-ORDINATOR
NOTE: MONETARY SIGNING AUTHORITIES WILL REQUIRE PROJECT CLIENT CONFIRMATION.
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